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CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 
 
AGENDA TITLE: Adopt Resolution Approving Addendum to the Improvement Agreement for 

Public Improvements at 856 North Sacramento Street to Provide One-Year 
Time Extension 

 
MEETING DATE: May 16, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION:  Adopt a resolution approving the Addendum to the Improvement 

Agreement to provide one-year time extension for the Public 
Improvements at 856 North Sacramento Street and authorizing the 
City Manager and City Clerk to execute the agreement on behalf of 
the City. 

 

BACKGROUND INFORMATION:  The developer, Emile Atwood, has applied for a building permit to 
construct an office/retail building at 856 North Sacramento Street.  
Public improvements, including curb, gutter, sidewalk and 
miscellaneous storm drainage improvements, are part of the off-site  

improvement requirement, as specified in LMC Chapter 15.44.  The developer executed an improvement 
agreement for the required public improvements in June 2006.  Under the terms of the improvement 
agreement, the developer had 365 days from the date of the agreement execution to complete the public 
improvements.  As a condition of the building permit, all public improvements must be completed prior to 
occupancy. 
 

The public improvements have not been completed as of this date, due to financial constraints on the 
part of the developer.  The developer desires to comply with the requirements of the agreement and is 
requesting a time extension for completion of the public improvements.  Staff feels this is a reasonable 
request and is recommending a one-year extension for the public improvements as specified under the 
terms of the original improvement agreement.  The addendum also specifies that the developer pay all 
the additional costs of the document preparation ($548) and provide the necessary contract security and 
insurance under the terms of the original agreement. 
 

The developer has executed the agreement and paid the additional fees.  Staff is recommending that 
Council approve the Addendum to the Improvement Agreement for the Public Improvements at 
856 North Sacramento Street and authorize the City Manager and City Clerk to execute the agreement 
on behalf of the City 
 

FISCAL IMPACT: There will be no financial impact to the City. 
 

FINANCING AVAILABLE: Not applicable. 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
Prepared by Lyman Chang, Associate Civil Engineer 
RCP/LC/pmf 
cc:   Emile Atwood 

Associate Civil Engineer, Chang 

chulem
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When Recorded, Please Return to: 
Lodi City Clerk 
P.O. Box 3006 
Lodi, CA  95241-1910 

 
 
 
 

RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL 
APPROVING THE IMPROVEMENT AGREEMENT 

ADDENDUM FOR PUBLIC IMPROVEMENTS AT 856 
NORTH SACRAMENTO STREET 

================================================================ 
 
 WHEREAS, the developer, Emile Atwood, has applied for a building permit to 
construct an office/retail building at 856 North Sacramento Street.  Public improvements, 
including curb, gutter, sidewalk, and miscellaneous storm drainage improvements are a 
part of the off-site improvement requirement, as specified in Lodi Municipal Code Chapter 
15.44; and 
 
 WHEREAS, the developer executed an improvement agreement for the required 
public improvements in June 2006 and, pursuant to the terms thereof, the developer had 
365 days from the date of the agreement execution to complete the public improvements.  
As a condition of the building permit, all public improvements must be completed prior to 
occupancy; and 
 
 WHEREAS, the public improvements have not been completed as of this date 
due to financial constraints on the part of the developer.  The developer desires to comply 
with the requirements of the agreement and is requesting a time extension for completion 
of the public improvements, and staff therefore recommends a one-year extension for the 
public improvements as specified under the terms of the original improvement 
agreement; and 
 
 WHEREAS, the addendum also specifies that the developer pay all the additional 
costs of the document preparation ($548) and provide the necessary contract security 
and insurance for the terms of the original agreement; and 
 
 WHEREAS, the developer has executed the agreement and paid the additional 
fees, and staff recommends that the City Council approve the Addendum to the 
Improvement Agreement for the Public Improvements at 856 North Sacramento Street 
and authorize the City Manager to execute the agreement on behalf of the City of Lodi. 
 
 NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Lodi 
finds: 
 
 1. That the Addendum to the Improvement Agreement for the Public 

Improvements at 856 North Sacramento Street is hereby approved, and 
further that the City Manager is authorized to execute said Addendum on 
behalf of the City of Lodi. 

 
Dated: May 16, 2007 
================================================================ 



 
 
 
 
 
 I hereby certify that Resolution No. 2007-____ was passed and adopted by the 
City Council of the City of Lodi in a regular meeting held May 16, 2007, by the following 
vote: 
 
 AYES:  COUNCIL MEMBERS –  
 
 NOES:  COUNCIL MEMBERS –  
 
 ABSENT: COUNCIL MEMBERS –  
 
 ABSTAIN: COUNCIL MEMBERS –  
 
 
 
 
 
       RANDI JOHL 
       City Clerk 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2007-____ 


